STATE OF HAWAII

FORM DPW-CIA 2105
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  April 2014
Date: April 18, 2014
CONTRACTOR: HSI MECHANICAL, INC.
ADDRESS: 227 PUUHALE RD, Contract No. 61260 1~
City, State ZIP:  HONOLULU, Hi 96819 DAGS Job No. 62-10-0660
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG
CONTRACT FOR INSPECTION BRANCH USE
[ 1 SUBMITTAL REGISTER [ | COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,112,430.00  |ouE MONTHLY: | | PROJECT SCHEDULE
{ ] DALY REPORTS [v] PAYROLL AFFIDANVT
MONTHLY ESTIMATE CHECKLIST T CONTRACT NUMBER
/]/PRQJ_ECT NAME AND LOCATION
CHANGEORDERS ~  [gEc i
Total § 181,619.00
Adjusted Contract Amount $ 2,294,049.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 97.16% $ 2,052,443
Retained REDUCED] ] $ 130,500.00
Amount Subject to Payment $ 1,921,943
Payments to Date $ 1,469,195.00
Payments Now Due $ 452,748

Payment No. FINAL[ ] 8

Remarks:

1 Computed and Cheched by

3 mended: Froject Inspector or Enginger Data.

Change Order Total
8654% $ 157,167.00 3§ 2,209,610
$ 7,858.00 $ 138,358.00
$ 149309.00 § 2,071,252
$ 146,082.00 $ 1,615,277.00
$ 3,227.00 |§ 455,975

2. | cenify that the above bill Is correct, just, that payment has nol been received, and
all payroll affidavits have been submitted, are current, or proper dedustive exclusions
have been made to this request; and least B0% of our worklorce resides in Hawaii, [ |
As preferred conlractor, | have submilted all apprenticeship approval forms

HSI MECHANICAL, INC,

04/1B8/14

By signature { Tite' Fred Moore, President Date

0 ﬂzrl : > MAY - 7 20]4 Nams of Contractor
4 Recom 7 Area Engineer/Architect \'O &2 Date.
d:;.rf(, [ MAY -7 201

The Puplic Works Amnmuatzm%mnq& orders have been issued and the work performed.
MAY 07 2014

State Public Works Administrator Daie



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2014

CONTRACTOR: HSI MECHANICAL, INC, Contract No.: 61260
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG DAGS Job No.: 62-10-0660
[}
":.'nJ J CONTRACT,
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. Ah@UNT TO DATE| CMPL % RETAINED
HSI MECHANICAL, INC General Contractor BC-24578 $1,501,616] $1,494 B36| 9855% 5% $74,741|A
SUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT] COMPL. %! RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMQUNT| TO DATE| CMPL| %l RETAINED
R & L Qhana C-29044 $386,733 $36,733| 10000%| 10% $3,673
|MVC Electrical, LLC C-30872 $49,155|  $48,155| 100 00%| 10% 54,915
Ampco Electrical Services C-13447 $93711 583,711] 100 00% 10% $9.371
Air Balance Hawali NIA $18.555 0.00% 10% S0
Island Controls €-23240 $97,678 $87,978| 10000%| 10% §0,797
Statewide BC-25438 533,800 $33,900( 100.00%| 10% $3,390
Akamal C-5647 $23,980 $23,980| 100.00%| 10% $2,398
Tory's Roofing BC-B576 $209,900) $188,910] 90.00%| 10% $18,891
Tllecraft, Inc. C-17712 $8,985 0.00%| 10% $0
LA Painting C-22044 $16,707 $14,030| 75.00%| 10% $1,403
Environmental C-15254 $19,210 $19,210] 100.00%] 10% $1,921
#DIV/O) 10% 50
#DIVIO! 10% $0
#DIvio! 10% 50
#DIVIOl 10% $0
#DIviol 10% 50
#Diviot 10% $0
#DIVIOI 10% 30
Total Retained from Subs $610,814] $557,607 $55,759|B

[ TBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $130,500]

| certify that the above retentions are correct for this request.

Checked/Verified by

HSI MECHANICAL, INC. (™ ~,

Name of Contractor

Initial - Project Inspector or Engineer

0411814
By Signatura Fred Moore, PrEsident Date

NOTE
Columnar totals shall be equal in doliar vaiue to that on
the Menthly Estimate Sheet



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCUEATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2014

CONTRACTOR: HSI MECHANICAL, INC. Contract No.; 61260
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG DAGS Job No.: 62-10-0660
a CHANGE
g)J ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL %l RETAINED
s = A e = e _1__—— L= R=
HSIMECHANICAL INC.  |General Contractor BC-241578 s181619] $157,167] 8654%] 5% §7.858/A
e e e e e e e R MNNNNEREEEEEEEEERRRE
LCHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %[ RETN AMOUNT
SUBCONTRACTOR TRADE E__O AMOUNT| TO DATEEI CMPI;I '}_GJ RETAINED
#DIV/OI 10% $0
#DIVIOI 10% $0
#DIviol 10% $0
#DIV/0! 10% 30
#DIVIOI 10% 30
#DIVio!l 10% S0
#DIVIO) 10% $0
#DIV/0! 10% 50
#DIVID! 10% $0
#OIVIO! 10% $0
#DIViol 10% $0
#DIV/O! 10% S0
#DIVIOI 10% $0
#DIViOl 10% 50
#DIVIO! 10% $0
#Diviol 10% $0
#DIV/O) 10% 30
#DIVIO! 10% $0
Total Retained from Subs §0

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $7,858|

| certify that the above retentions are correct for this request.

Checked/Verified by:

HSI MECHANICAL, INC

Name of Contractor Dt ;

Initial - Project Inspector or Engineer

04/18/14
By Signature Fred Moore, Prasident Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG - REPLACE ROOF, AC
CHILLER,COOLING TW, PUMPS & RISERS

BILLING MONTH: April-14 DAGS JOB NO.: 6 2-10-0660 CONTRACT NO.: 61260
CONTRACTOR: HSI MECHANICAL, INC,

VENDOR CODE: 24689301

Original Contract Payment Suffix: 1,2

Suffix Eund Symbol Amount Earned Retainage Due
02 Bl1-427M $487,916.00 $35,168.00 8452,748.00
Totals: $487,916.00 $35,168.00 $452,748.00
Change Order Payment Suffix: 3,6
Sufiix Eund Symbol Amount Earned Retainage Amount Due
04 Bl12-441IM $3,397.00 $170.00 $3,227.00
Totals: $3,397.00 $170.00 $3,227.00
Grand Total: $491,313.00 $35,338.00 $455,975.00

Z/ L
Verified By

5/4/\4

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3A1

Voucher No, SI142NOD

Verified By F‘f MAY 16 2014



